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SUBJECT: Base Spare Parts Kit
TASK /PROBLEM
1. Provide one base spare parts kit for two [:::::]Precision 25)(1

Enlargers* (PAR 2434),

DISCUSSION
2. All drawings for the Base Spare Parts Kit have been released.
3. All purchase items were ordered previously and sbout 60 percent
have now been received by the contractor.
L, A1l make parts were released previously for fabrication, and

about 50 percent of these parts have been completed.

PLANNED ACTIVITY

5. Continue fabrication of parts for the Base Spare Parts Kit.

Declass Review by NGA.

¥ Formerly called Briefing Print Enlargers.
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